

Publication planning

Listing of work we are currently undertaking to write up our work, our findings, etc. as formal papers for publication.

To-Do: We should have a section on past pubs and gather it here, migrating papers from planning to published as appropriate.

Papers in progress, for specific venues

Venue	Format	Abstract due	Full Paper due	Acceptance	Camera-ready due	Conference dates, location	Presenting
ACM Document Engineering 2013, DH Workshop	Research paper, 6-8 pages; demo or project presentation, 4 pages	June 15, 2013 (done)	June 22, 2013 (submitted)	July 15, 2013 (accepted)	Aug. 1, 2013	Sept. 10-14, Florence, Italy	Patrick
IEEE Big Data in the Humanities Workshop	Workshop paper, 9 pages	n/a	August 6, 2013	August 20, 2013	Sept. 10, 2013	Oct. 6-9, Santa Clara, CA	Laurie and Patrick?
Amsterdam (Leiden University)	(presentation to Oriental Faculty /Institute: C. Waerzeggers)	n/a	October 10, 2013	n/a	n/a	October 25*, 2013 (TBD), Amsterdam	Laurie

LAWDI (http://isaw.nyu.edu/publications/isaw-papers)	<p>ISAW paper +/- 1000 words (5-1,500)</p> <p>Digital Humanities Quarterly model for citation and bibliography (e.g., http://www.digitalhumanities.org/dhq/vol/6/3/000130/000130.html). i. e., inline citation and biblio</p> <p>to track pub progress: https://github.com/sfsheath/lawdi-publication</p> <p>"live" version: http://sfsheath.github.io/lawdi-publication/isaw-papers-7.xhtml .</p>	<p>draft 1: July 31 (LEP)</p> <p>draft 2: Aug 20 (PLS)</p> <p>draft 3: Sept. 12 (LEP)</p>	September 16, 2013	n/a	n/a	n/a	Laurie
--	---	---	--------------------	-----	-----	-----	--------