

Task List

[BPS Development Meeting Notes](#) | [Templates](#)

| Date | Attention | Task | Further action | Completed |
|------------|------------|---|--|------------|
| 11/17/2009 | ST, LP | provide PLS up-to-date legal XML for already existing features | depends on relemmed text, to be done by LP | 12/31/2010 |
| 11/17/2009 | ST | how will deal with TEI markup for damage. PLS will add filter(s) if not dealing with text damage in TEI markup | | |
| 8/22/2010 | LP | establish needs for PLS prior to September work block | | |
| 2/3/2011 | PLS | port over Background Research, Related projects from google.docs wiki. also remaining are the docs under planning and deevlopment, notes and details. Then we're done with that wiki. | | |
| 4/21/2011 | LP | review conventions for broken names and oracc standards. may consult with Oracc Steering Committee | | |
| 4/21/2011 | LP and PLS | establish support for Name Authority. In the forename refs, the value of the n attribute is the normalized name, whereas the nymRef points to the name orthography. pull the variants from the nymList, and put into the document listing. Move normalized name to the first column, and put the "name orthography" in the second column. | | |
| 8/30/2011 | LP | patterns/templates of texts to identify activity and roles within activity. put them in the templates section. | | |
| 8/30/2011 | LP | identify possible graphviz contacts from NEH seminar participants | | |
| 8/30/2011 | LP | date conversions: assemble data chart and programs used for conversion provide PLS with metadata from cdli catalogue | | |
| 8/30/2011 | LP | PN morphology | sent to PLS week of 9/19/2011 | |

| | | | | |
|---------------|-----|---|--|--|
| 8/30 /2011 | PLS | Items from Priorities list: parse publication name add support for archaic date display (depends on metadata from cdli cat) check into robustness of service (caching issues?) re-import corpus clear corpora | | |
|---------------|-----|---|--|--|